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Timber’s sustainability credentials are attracting world-wide interest and advances in timber 
engineering have made timber an increasingly cost-competitive proposition.  
Encouraging the construction industry to adopt innovative approaches needs information and 
evidence. Attention to technical design, construction costs and site processes is critical to show the 
value proposition of timber construction to customers and optimise its use.
This Guide aims to help those involved in the decision chain (such as cost managers, estimators, 
design professionals, building developers and project managers) gain a better understanding of the 
value that timber construction systems offer apartment building projects. 
The Guide is based on a research project that developed a model apartment building and a 
corresponding timber solution, and compared it with conventional concrete construction. The timber 
solution was designed to optimise functional performance, constructability and cost effectiveness and 
provides guidance for compliance under the National Construction Code (NCC). This Guide provides 
an explanatory understanding of decision making issues when developing timber solutions.
Introduction
1
Page 5#27 • Rethinking Apartment Building Construction - Consider Timber
2
What Drives Decisions When Choosing 
Apartment Construction Systems?
A key objective of the research project was to understand the decision drivers along the 
customer/supply chain for the selection of apartment construction systems. Key areas of 
investigation included:
• Gathering information about customer needs and how construction affects things like the spatial 
requirements and liveability issues, especially when designing for high-end apartment living.
• Benchmarking against existing apartment construction systems, especially conventional post-
tensioned concrete slab construction. This was found to be the main method used for apartment 
construction and was consequently used as the basis for comparison to timber. 
• Understanding the nature of the overall delivery supply chain and related work flows, especially 
construction scheduling, productivity and prefabrication issues.
• Optimising the regulatory framework where it affects the viability of timber solutions, including fire 
and acoustic issues. 
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3
Project Development
The research project was developed by a series of expert/stakeholder meetings, interviews, 
concept development sessions, design charrettes, cost planning studies, construction 
programming studies and design detailing studies aimed at developing the model apartment 
building and a cost-effective timber solution for it.      
A team of experts worked together to provide input to the development process. Core collaborators 
included:
• The Timber Development Association (TDA) – A market development association for the timber 
industry and the project leader for this work, on behalf of the timber industry.
• The University of Technology Sydney: A technology-driven university with an integrated 
understanding of the building industry and specific expertise in timber construction. The university 
co-developed the research method and mediated the strategic direction of the timber solutions in 
terms of detailed design, cost and site productivity issues. 
• studio505: An architectural firm with a strong understanding of design and the effects of material 
and system selection. They prepared and led the design of the model apartment building with case 
specific input into the related timber solution.
• Taylor Thompson Whitting Consulting Engineers: An engineering firm with specialised services 
in structural, civil and facade engineering that provided the structural concrete design for the 
concrete solution.
• AECOM: A global multi-disciplinary engineering firm with expertise spanning structural, acoustic, 
fire and services engineering. They provided specialist advice on the design of the timber solution. 
• BCIS: A global subsidiary of the Royal Institute of Chartered Surveyors who specialise in gathering 
building cost data used for reporting on cost trends for a variety building forms. BCIS provided 
quantity surveying, cost estimating and cost planning input for both the timber solution and the 
corresponding concrete solution.
• Engineered timber manufacturers, suppliers and industry associations (including Tilling Timber, 
Hyne Timber, Meyer Timber, Nelson Pine Industries, Carter Holt Harvey Wood Products, MiTek): 
Their input helped ensure the practical viability, design properties and availability of appropriate 
timber componentry.
Cross-laminated timber (CLT)  was chosen as the main element used in the timber solution (Figure 
1). Based on this, a preferred timber solution was derived and tested on a cross-section of building 
owners, developers, designers and contractors to provide critical feedback. This design was then 
compared against a typical post-tension concrete design using band beams and columns (as detailed 
in Appendix A).
1For more information on Cross Laminated Timber refer to WoodSolutions Guide No 16; 
Massive Timber Construction Systems - Cross-laminated Timber (CLT)





CLT Supply and Installation: KLH UK
Photography: KLH UK
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4
The Model Apartment Building –  
the Basis for Comparison and  
Solution Development
The model apartment building was created to provide a basis for defining and presenting a 
timber-based solution, as well as a corresponding concrete solution. It provides a prototypical 
situation for modelling spatial, loading, fire and noise resistance conditions, enabling a neutral 
base for creating both the timber and competing concrete solutions.     
The model building aimed to meet high-end consumer needs, including large and open room layouts. 
An emphasis was placed on characterising a building that could apply to many suburban/urban 
apartment situations across Australia. 
The model apartment building is shown Figure 2. The building is divided into three distinct parts: car 
parking in the basement, retail space on the ground floor and seven stories of apartments. This mix 
of spaces mimics real world situations and creates a mix of different building classifications under the 
National Construction Code (NCC). 
Figures 3 to 6 provide an overarching understanding of the model building, including the sawtooth 
style façade, which creates an interesting yet complex aesthetic for the building. The basic spatial 
characteristics of the model are provided in Table 1.


































































































#27 • Rethinking Apartment Building Construction - Consider Timber Page 8















































































































































































#27 • Rethinking Apartment Building Construction - Consider Timber Page 9
Figure 4: Plan view of retail level (ground floor).  Design and image: studio505
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Typical Plan1
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Figure 6A: Section view - short section.  Design and image: studio505
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LONG SECTION2
 1 : 100A006
SHORT SECTION1
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Item What was used in the model Relevance and Reasons 
Height • An 8-storey design height above ground 
level, including 7 apartment levels and 1 
retail level. 
• A 25.9 m overall building height but with 
an NCC effective height of 22.8 m (referring 
to the upper most habitable floor but 
excluding the top most storey where used 
for items such water tanks, lifts, etc). 
• A 3.130 m floor to floor height for the 
apartment levels and 4.0 m for the retail 
level.
• The apartment levels provide a 2.7 m 
habitable height plus room for the structure and 
services. Lower ceiling heights may also be 
possible in accordance with the NCC.
• The retail level provides for a maximum 
depth of 650 mm thick transfer slab above, i.e. 
as used to transition loads from the timber to 
concrete parts of the building.
Area • A floor plate area of 760 m2. The 
apartment levels include 42 apartments 
(94–96 m2 each).
• The retail level assumes three shops 
varying in area from 77–150 m2. It also 
includes a foyer area, an entrance to 
basement car parking, utility meter rooms, 
an electrical substation and a waste area.
• Feedback and analysis indicates that many 
suburban mid-rise apartment buildings fit the 
scenario provided
Key set out  
criteria
• Length 33.75 m x Width 22.5m (edge to 
edge of floor plates).
• An 8.2 x 8.2 m column grid used on the 
retail level (Level 1) and the basement level 
below.
• The width of the building accommodates 
the size and set-out of the large, high-end 
apartments.







• The building is considered to be strata 
titled including the retail area on the ground 
floor.
• Strata title creates the need for each title to 
be defined as a separate Sole Occupancy Unit 
under the NCC which creates fire and noise 
performance requirements.
Setbacks • External wall distances are (at minimum) 
less than 1.5 m from the property boundary.
• The location of the building relative to other 
buildings or properties affects façade fire 
resistance requirements. 
Table 1: Key spatial characteristics of the model apartment building  
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4.1  North and South Façade
The building’s multifaceted north and south façades model boxes stacked on top of each other and, 
at each level, each box is slightly rotated about its axis (Figure 7). The façade is divided into four 
zones and they are repeated four times (Figure 8).
The intricate façade design is a consequence of the design team wanting the building to have more 
interesting architecture, while adding a degree of difficulty to the project’s design. The façade’s twisted 
design means the boxes in the external wall do not line up on top of each other (Figure 9). The façade 
design drove the need to fully protect the buildings with sprinklers, as it removed the need for spandrel 
projection or panels. 
Figure 8: Façade repetition.  Design and image: studio505








































































































































































































































 1 : 100A004
South Elevation1
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4.2   Core Differences between the Timber and Concrete Solutions 
The only difference between the timber solution and competing concrete solution concerns the wall 
and floor structure throughout the apartment levels of the building (i.e. the seven levels above the 
ground floor retail level). 
Parameters pertaining to fire, acoustic and building services requirements (which affect both the 
timber and concrete solutions) are provided under dedicated headings below. 
Other aspects are essentially the same and provide relative neutrality when comparing the two 
competing solutions. Consequently, discussion of the solution below Level 1 (retail level and basement 
car parking) has been excluded from this Guide. 
4.3   Structural Themes 
Parameters applied to the model: 
• Deemed-to-Satisfy loading was taken from AS 1170, e.g. applied, imposed wind loads.
• Load paths are managed in the apartment levels via cellular timber construction which converts to 
a concrete slab and column (grid) structure for the retail and basement levels below. The transition 
between the two is managed by a 500 mm deep concrete transfer slab for the timber solution (650 
mm deep for the concrete solution).
• Weathered shale soil conditions have been applied in the structural design.
Reasons:
• While in technical terms, timber can be constructed below ground level, concrete construction 
is less likely to attract concerns about moisture penetration and termite activity. To allay such 
concerns, the timber solution uses a stainless steel mesh barrier at all hidden entry points between 
the concrete levels and the timber levels above. 
• Concrete construction is used for the retail and basement levels because:
 - These levels pertain to Class 7b (car parking) and Class 6 (retail) under the NCC, and 
subsequently have higher fire resistance requirements than the main Class 2 apartment levels of 
the building. It was found more cost effective to use concrete construction on these lower levels.
 - The transfer slab was found to be the most cost-effective means of transferring loads, especially 
at the change between timber and concrete construction (Figure 10).
• Weathered shale is a moderate foundation condition common in many parts of Australia and is 
relatively neutral for both timber and concrete solutions. 
Additional points of interest:  
• The lightweight nature of timber is particularly advantageous in poor foundation conditions. Though 
not dealt with specifically in this study, its lightweight nature contributes to reduced piling or smaller 
footing sizes.
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4.4  Building Acoustics 
Parameters applied to the model were designed to achieve above NCC Deemed-to-Satisfy 
requirements including: 
Floors: 
• Rw + Ctr (airborne) between 50 and 55
• Ln,w + CI (impact) between 40 and 50.
Walls:
• Walls between neighbouring units: Rw + Ctr (airborne) of 55 to 60 and is discontinuous construction. 
• Walls to plant room, lift shafts, stair shafts and corridors:  between Rw 50 - 55.  These walls must 
also be discontinuous construction, i.e. separate wall leaves.
• Service shafts; Rw + Ctr (airborne) of 40.
• Doors to apartments: Rw 30.
Reasons: 
• Since the apartments aim to meet high-end consumer standards, the nominated acoustic 
requirements have been selected to surpass minimum NCC Deemed to Satisfy requirements.
4.5  Fire Resistance
Parameters applied to the model:
• The NCC defines the model building as being mixed use including Class 7a – car parking; Class 6 – 
retail; and Class 2 – residential. It involves a rise of 8 storeys which subsequently requires Type A fire 
resistant construction. For the apartment levels, this determines the Fire Resistance Levels required 
of individual building elements further dealt with below. Here, Deemed-to-Satisfy (DtS) provisions 
were applied to all of the concrete solution and the majority of the timber solution. An Alternative 
Solution (as detailed in the NCC) was required for some parts of the timber solution, mainly around 
loadbearing and fire-resisting walls.
• A sprinkler system was applied to the building at each floor level as well as the under-roof area for 
both the timber and concrete solutions to reduce spread of fire requirements that would otherwise 
limit design options for the external face of the building (as discussed in Section 4.1). 
Reasons: 
• An Alternative Solution was required for some parts of the timber solution because the NCC’s 
Deemed-to-Satisfy provisions require concrete or masonry construction or non-combustible 
materials.
• The use of a sprinkler system removed the need for fire protection of openings in the exterior façade, 
therefore avoiding usage of spandrel panels and similar facade treatments. (NCC provision C2.6 
removes the need for spandrel panels or horizontal projections where complying sprinklers are 
installed.) While this choice benefited the timber solution and was less necessary for the concrete 
solution, feedback from architects suggests that this potential economy associated with concrete 
(and similar) spandrel panels is rarely used because of the unwanted design limitations it places on 
the appearance of the building. 
4.5.1  External Walls
Parameters applied to the model:
• The NCC (Table 3 Specification C1.1. Clause 3) Deemed-to-Satisfy Fire Resistance Level (FRL) has 
been applied to external wall elements for the concrete and timber solution. As the external walls are 
considered to be less than 1.5 m away from adjoining property boundaries, the FRLs used are:
 - Loadbearing walls 90/90/90, and 
 - Non-loadbearing walls - /90/90.
• For the timber solution, an Alternative Solution was developed for the external walls. 
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Reasons:
• For the timber solution, the NCC (Table 3 Specification C1.1. Clause 3 solution) was followed, but 
the requirement for non-combustible materials could not be met. An Alternative Solution2 provided 
by a fire engineer was developed that showed the inclusion of sprinklers resulted with the same or 
improved fire safety for the building’s occupants.  
4.5.1.1  Vertical separation of openings in external walls 
Parameters applied to the model:
• There are no spandrel or horizontal projections used.
Reasons: 
• The use of spandrel or horizontal projections interfered with the facade appearance (Section 4.1) 
and are not necessary when complying sprinklers are installed (NCC Provision C2.6).
4.5.2  Internal Walls
Parameters applied to the model:
• The NCC (Table 3 Specification C1.1. Clause 3) Deemed-to-Satisfy Fire Resistance Level (FRL) has 
been applied to fire-resisting lift and stair shaft walls; walls bounding public corridors and lobbies; 
walls between or bounding apartments; and walls relating to service shafts. The FRLs used are:
 - fire-resisting lift and stair shafts – loadbearing walls: 90/90/90 and non-loadbearing walls: -/90/90
 - walls bounding public corridors and lobbies – loadbearing: 90/90/90 and non-loadbearing: -/60/60
 - between or bounding apartments – loadbearing walls: 90/90/90 and non-loadbearing walls: -/60/60
 - service shafts – loadbearing walls: 90/90/90 and non-loadbearing walls: -/90/90
• For the timber solution, an Alternative Solution was developed for the loadbearing internal walls and 
non-loadbearing fire-resisting walls.  
Reasons:
• For the timber solution, the NCC (Table 3 Specification C1.1. Clause 3) requirement for loadbearing 
internal walls to be concrete or masonry and non-loadbearing fire-resisting walls to be non-
combustible, could not be met by the timber solution. Here an Alternative Solution provided by 
a fire engineer was developed that showed the inclusion of sprinklers resulted with the same or 
improved fire safety for the building’s occupants.
2 Further information on Alternative Solutions can be found in WoodSolutions’  
Guide No 17 Alternative Solutions Fire Compliance – Timber Structures 
4.5.3  Floor Structure
Parameters applied to the model:
• The NCC (Table 3 Specification C1.1. Clause 3) Deemed-to-Satisfy Fire Resistance Level (FRL)  
has been applied to floor structure. The FRL used is 90/90/90.
• For the timber solution an Alternative Solution was developed for the floor structure.
Reasons:
• For the timber solution, the NCC (Specification C1.1. Clause 2.2 Fire Protection for a support of 
another part) requires that where the floor structure supports a fire-rated element that is required 
to be non-combustible, the floor structure must also be non-combustible. For the timber solution 
this cannot be met. An Alternative Solution provided by a fire engineer showed the inclusion of 
sprinklers resulted with the same or improved fire safety for the building’s occupants.
4.5.4  Roof Structure:
Parameters applied to the model:
• A non-combustible roof covering is used.
• There is no fire resistance requirement for roof elements.
• Fire-rated walls extend to the underside of the non-combustible roof coverings.
Reasons:
• NCC (Spec C1.1 Clause 3.5) provides a concession for roofs in Class 2 buildings, requiring no fire 
resistance as long as a non-combustible roof covering is used. 
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In response to the model building (including fire, acoustic, building services and structural 
loading requirements), this section presents a timber solution that aims to optimise cost, 
time and constructability requirements. It focuses on the seven levels constituting the  
Class 2 apartment section of the building (levels 1 to 8) and uses a number of themes:
• Use of cross-laminated timber (CLT) for loadbearing walls, fire-rated walls, lift shaft, stair shaft,  
floor and roof elements (Figure 10 for details of concrete transfer slab).
• Use of stud partition walls for non-loadbearing and non-fire resistant internal walls.
Details are provided below. 
In contrast, the concrete solution uses a more commonly used post tensioned flat plate design, which 
is detailed in Appendix A for comparative purposes.
Many other aspects of the overall construction are common to both the timber and concrete solutions 
and have subsequently been excluded from the ongoing discussion. This includes the:
•  Basement construction
•  Retail level construction.
5
The Timber Solution 
Figure 10: Details of concrete transfer slab at Level 1.  Design and image: TTW
#27 • Rethinking Apartment Building Construction - Consider Timber Page 17
5.1  External and Internal Walls
What was used in the timber solution:
• Cross-laminated timber has been used for all external and internal walls (including stair and lift 
shafts) that are loadbearing and/or require fire resistance levels (see Figure 11 for details). Specific 
element sizes vary according to application (Table 2) and include:
 - External walls: 125 mm thick 5-ply CLT,
 - Interior walls: 
 - Loadbearing: 95 mm thick 5-ply CLT
 - Non-loadbearing and fire-resisting: 95 mm thick 5-ply CLT
 - Stair and lift shaft: 125 mm thick 5 ply CLT.
• Fire protecting to CLT varies on the load being applied to the walls. CLT on the top floor requires no 
protection as the CLT provides fire resistance through its own char capacity3. The middle storeys 
have one layer of fire-resisting plasterboard and the lower storeys have two layers of plasterboard. 
By increasing the layers of fire-resisting plasterboard, the amount of charring that occurs on the 
CLT is reduced or removed. This, in turn, provides more structural timber to support higher loads 
that generally occur towards the base of the building.
• Where required for acoustic reasons, CLT wall panels have additional stud construction to improve 
sound performance (Table 2). 
• The stair and lift shaft are twin wall CLT systems, separated by a 20 mm cavity.
• Service shafts are constructed from metal stud with 13 mm plasterboard and 25 mm shaft wall 
system.
• Non-loadbearing and/or non-fire-resisting partition walls within apartments are constructed from  
70 x 35 mm timber-framed studs at 600 mm centres walls with plasterboard or fibre cement linings.
    What was assumed in terms of planning construction of the model:
3 Further information on Timber char capacity can be found in WoodSolutions Guide No 3: Timber-framed Construction for 
Commercial Buildings Class 5, 6, 9a & 9b - Design & construction guide for BCA compliant fire-rated construction
Figure 11: Plan indicating location of various wall types.  Design and image: studio505
Key Wall Type 1
Wall Type 2








Diagram of Wall System Description Acoustic 
Rw + Ctr
Fire  
ratingStructural Linings & Insulation
1 125 mm thick 5-layer 
longitudinal-faced  
CLT panel. 
10 mm plasterboard internal 
coverings and aluminium composite 
commercial facade exterior 
coverings on battens. Vapour 
permeable paper direct fixed to CLT. 




2 95 mm thick 5-layer 
transverse-face 
CLT panel with 70 
mm timber studs 
with 20 mm gap 
between CLT and 
studs for maintaining 
discontinuous 
construction. 
• Layer 1 – 1 x 13 mm plasterboard
• Layer 2 & 3 - varies: 
- Level 1 & 2 –  2 x 13 mm fire 
resisting plasterboard
- Level 3, 4 & 5 – 1 x 13 mm  
fire- resisting plasterboard
- Level 6 - 1 x 10 mm  
plasterboard
• 75 mm insulation installed in the 
timber-framed wall
54 90/90/90
3 95 mm thick 5-layer 
transverse faced  
CLT panel.
Fire-resisting plasterboard is direct 
fixed to both sides of CLT:  
• Level 1 & 2 – 2 x 13 mm  
   fire resisting  plasterboard 
• Level 3, 4 & 5 – 1 x 13 mm  
   fire resisting plasterboard 




4 70 x 35 mm studs at 
600 mm crs 
 
1 x 10 mm plasterboard or 6 mm 





5&6 Wall 5 – 125 mm thick  
5-layer longitudinal-face 
CLT panel 
Wall 6 – 95 mm thick  
5-layer transverse-face 
CLT panel






to maintain 20 




7 102 mm metal studs Layer 1 –  2 x 13 mm  
fire-resisting plasterboard
Layer 2 – 25 mm  
plasterboard shaft liner
405 - /90/90
Table 2 – Wall Systems 
4 CLT’s acoustic performance is based on SmartStruct (Tilling Group) assessments
5 CSR RedBook System CSR 977
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5.2  Floor Structure
What was used in the timber solution: 
• 180 mm thick 5-ply longitudinal-faced CLT panel spanning over three supports with a maximum 
span of 6 m (Figure 12 and Table 3).
• Beams under CLT panels reinforce areas over openings: 
 - Two 2 x 200 x 63 LVL13 beams located near external sawtoothed walls to assist in transferring 
loads from cantilevered sawtoothed floor overhang and related external wall panels.
 - Two 240 x 90 LVL13 beams under the floor in opening in wall in Units 3 and 6.
• Where the floor sits on the external wall to the north and south façade, some supporting walls do 
not line up over each other (Figures 9 and 13). To provide higher shear capacity to the CLT, screw 
reinforcement is used in these regions (Figures 13 and 14). 
Reasons: 
• The CLT panel thickness provides the best spanning capacity and vibration control relative to the 
other timber options available.
• The layout and CLT panel arrangement minimises waste material and transportation costs.
• Compared to increasing the thickness of CLT floor elements in area of high shear, screw reinforcing 
is more cost effective.
Figure 12: Floor system plan.  Design and image: studio505
Material Key
5S180TL CLT Panel
Indicate zone of screw reinforcement.  
See Sketch CLT Screw reinforcement sawtooth wall
2 x 200 x 63 LVL13
2 x 240 x 90 LVL13
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 5.3  Roof Structure
What was used in the timber solution: 
• 140 mm thick 5-ply longitudinal-faced CLT panels (Table 3).
Reasons: 
• The CLT panel thickness was reduced in the roof structure as the loads are less and there is no fire 
resistance requirement. 
Figure 13: Plane view of external wall element and screw reinforcing location.  Design: AECOM
Figure 14: Screw reinforcement details to floor.  Design: AECOM
Wall under
























Floor Layer 1 - 40 mm screed 
Layer 2 - 10 mm recycled 
rubber mat.
Layer 3 - 185 CLT
Layer 4 - 2 x 16 mm  
fire-resisting plasterboard
Layer 5 - 75 mm insulation
Layer 6 - resiliently mounted 
13 mm plasterboard
53 47 90/90/90
Roof Layer 1 - Gravel 
Layer 2 - waterproof 
membrane
Layer 3 - 140 CLT
Layer 4 - 75 mm insulation








Table 3: Floor and roof systems
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5.4  Lateral Resistance 
What was used in the model: 
• The lateral forces were resisted by the CLT lift and stair core.
• CLT twin wall system was used. The inner core walls being panels placed vertically, in three storey 
high sections; the outer layer placed horizontally in single storey sections.
• The floor was designed to act as a diaphragm transferring lateral loads to the CLT cores.
Reasons:
• CLT is a cost-effective material for cores in buildings. 
• The use of CLT avoided the use of dissimilar materials and hence avoids differential creep, 
settlement, shrinkage, cracking and misaligning of various elements. 
• Lateral resistance is treated in the same generic way as used in the concrete solution, i.e. loads are 
transferred to the core of the building.
5.5  Façade: Timber Solution
What was used in the model:
• North and south face (Figure 7)
 - Short CLT panels that aligned with the sawtooth shape of the façade were used.
 - The CLT panel were clad on the exterior face with an aluminium composite panels on battens.
 - Vapour permeable membrane was direct fixed to the outer CLT face.
 - Thermal insulation was placed in the cavity formed in the external wall.
 - The interior face of the CLT was lined with 10 mm plasterboard 
• East and west face 
 - Simple glazed elements were used.  
Reasons:
• CLT was easiest to handle as the floor panels could be precisely cut in the factory to the sawtooth 
shape without any cost difference.
How does this compare to concrete?
• The same construction was used except aerated concrete wall elements were used instead of CLT.
• The concrete flat plate was more costly in the detailing of the form work at building’s edge, 
requiring additional work to position post tensioning anchoring points and accurate laying out of the 
sawtooth profile. 
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• A crew of six site workers were used for the installation of the timber solution (excluding crane 
driver, dogman, traffic control, site management staff etc.).
• All connection of CLT elements used brackets and/or screw fixings.
• The construction program associated with the installation of the core structural elements above the 
Level 1 transfer slab until completion of the façade only, was considered. From experience obtained 
from similar buildings construction (Table 4) and the UK experience of BCIS, the concrete solution 
was estimated to take 18 weeks while the timber solution was estimated at only 12 weeks.
• The installation time for the façade, MEP, interior coverings, and so on, was assumed to be similar 
for both solutions.
Reasons:
• Each solution is identical until the Level 1 transfer slab commences and the model has assumed 
that they take the same length of time until this point. Above this level, the time taken to install the 
superstructure to roof level for the concrete solution was estimated at 18 weeks while the timber 
solution was estimated at only 12 weeks. 
• Construction time beyond the installation of the superstructure was assumed to be identical.
• Refer to Section 7.7 for other potential cost savings
Project Name Location Apartments Floors Super Structure Construction  
Program Time
Murray Grove Hackney,  
London, UK
29 9 17 week6  
Bridport House Hackney,  
London, UK
42 8 12 week7  (superstructure 
construction program)
Forte Victoria Harbour, 
Melbourne Australia 
27 10 3-4 month8
Table 4: Examples of time schedules on three timber apartment projects
6
The Workflow and Speed Onsite  
of the Timber Solution
6 KLH UK PowerPoint presentation
7 Stora Enso case study Bridport House ttp://www.clt.info/en/projekte/detail/?slideId=2507&category=
8 Lend Lease PowerPoint presentation
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Using the model apartment building described in Section 4, the timber solution described in 
Section 5 and the corresponding concrete solution described in Appendix A, a cost estimate 
and cost planning comparison was undertaken to help determine the potential benefits of 
the timber solution. The cost comparison was only undertaken for the parts of the building 
that were considered to have different costs. The elements of the building that are identical 
in costs for each model, such as the façade, and mechanical, electrical and plumbing items, 
were excluded from the cost plan.
To create stable costing conditions, it was assumed that the building would be constructed in 
suburban Sydney.
7.1  Process Taken to Obtain Comparison Design and Quotes
From the parameters of the model apartment building discussed in Section 5, two designs were 
developed: one in the conventional material (concrete in this case) with timber as the comparison. 
The cost plan was developed by the Building Cost Information Service (BCIS), a subsidiary of 
the Royal Institute Cost Surveyors (see Appendix B for full cost plan results). BCIS independently 
measured quantities off supplied drawings and obtained quotes from the market where needed. As 
concrete construction is widely used, BCIS utilised current data within their database to develop a 
price for this model. 
As the timber solution is a relatively new construction system, a price from the marketplace was 
obtained. A quote was attained from SmartStruct (Tillling Group), an agent for KLH CLT both in 
Australia and New Zealand.
SmartStruct (Tilling Group) worked closely with the design team to assist in the optimisation and 
modelling of the most cost-effective CLT solution for the project. They also generated a detailed 3D 
CLT model, which was used to accurately price the supply of the CLT component. The 3D CLT model 
illustrates how the CLT elements were optimised (Figure 16).
An all-inclusive price for the optimisation of design, shop detailing, fabrication, freight and supply 
considerations (off-site storage, wharfage, etc), fixtures and fittings and just-in-time delivery to site was 
made and used in the study. 
7.2  Cost Plan Results
The basic differences in the cost plans for each model are shown in Table 5. Detailed results can be 
found in Appendix B.
Element Timber Concrete Variance
Columns 28,305 306,130 -277,825
Level 1 Transfer Slab 312,660 480,340 -167,680
Upper Floors 1,132,287 1,180,395 -48,108
Roof 147,135 205,530 -58,395
External Walls 1,087,910 1,098,327 -10,417
Internal Walls 939,037 954,955 -15,916
Wall Finishes 867,998 414,416 +453,582
Ceiling Finishes 792,373 486,090 +306,288
Termite & Fire Engineering 35,000 0 +35,000
Preliminaries -312,000 Base -312,000
Total $5,015,705 $5,126,705 -$110,478
Table 5: Cost comparison between each building considered
7
Cost Plan Results - Comparing the 
Timber and Concrete Solutions
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In analysing the differences between the two plans, it can be seen that the timber building provides a 
saving of $110,478, 2.2% cheaper than the concrete solution. 
Significant savings under the timber solution are found in: 
• the concrete transfer slab at Level 1
• the loadbearing structure including walls, floors, columns and roof
• the preliminary costs for the project (including crane, site sheds, supervision, scaffolding, and traffic 
control costs)
Additional costs under the timber solution (relative to the concrete solution) are in: 
• the fire protection of the CLT elements
• the termite protection of the timber elements
• the fire engineering costs for the Alternative Solutions required for the loadbearing and fire-resisting 
walls.
Each is discussed in more detail below.
7.3  Savings in the Concrete Transfer Slab 
As the timber solution is lighter in weight (20% of the mass of concrete) than the concrete solution, a 
thinner and cheaper concrete transfer slab is possible. 
Timber   $312,660
Concrete   $430,340
Difference -$167,680 (39% cheaper)
7.4  Savings in the Loadbearing Structure 
Savings are possible due to reduction of material required for the roof and core walls and also the 
removal of columns throughout the building by the use of loadbearing walls.
Timber   $2,055,252
Concrete   $2,359,412
Difference -$304,160 (13% cheaper)
7.5  Preliminary Cost Savings
The timber solution includes an estimated saving in preliminaries of $312,000, based on a construction 
program saving six weeks over the concrete solution (refer to Section 6). Here, each week was 
estimated to save $52,000, based on labour cost savings for site management, site sheds and plant 
such as crane, hoist, and scaffolding hire, compared to the concrete solution. 
7.6  Additional Fire Protection Costs 
Extra costs for the timber solution relate to the additional linings required for fire protection of timber 
loadbearing walls and floors ($734,940) 
7.7  Additional Fire Engineering Costs 
The timber solution includes additional consultancy fees (relative to the concrete solution) as a 
Deemed-to-Satisfy solution is not possible for the external and/or loadbearing fire resistant walls, and 
so an Alternative Solution is required. Based on quotes from Sydney-based fire engineers, the fire 
engineering fees for this under normal project-based scenarios would be $20,000. 
7.8  Additional Termite Protection Costs 
The timber solution sits atop a concrete basement (car park) and concrete retail level. As an additional 
precaution, the timber structure has termite protection by way of stainless mesh steel protection to all 
hidden entry points from the ground to the concrete structure. This protection was estimated to add 
$15,000 to the timber solution.
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7.9  Other Potential Cost Saving for the Timber Solution 
The following items include areas where cost saving potential exists in the timber solution, but for this 
cost exercise they have not been included.
• Smarter Scaffold Erection Potential: The timber structure only requires the use of scaffolding 
for the installation of the façade panels. The installation of aluminium cladding to the CLT panels, 
before erecting, could remove the need for scaffold and be replaced with hand rails already 
attached to floor panels. Joints in aluminium cladding could be completed by the use of mobile 
elevated platform.
• Earlier start time on internal works: Additional time savings are possible due to the earlier start 
time for internal work, as achieved by the earlier completion for the main structure (as discussed 
previously). Activities such as services rough-ins and internal wet area construction could all begin 
earlier compared to the concrete solution.
• Easier substrate for linings and finishes: The time to carry out fit-out activities is generally less 
than for concrete structures. For instance, cordless screw guns and nailing can be used, which is 
light, quick and easy to use. CLT inherently provides ‘anywhere’ fixing points. Concrete structures 
require drilling into concrete, which is slow, noisy and dirty, and requires anchor or friction-style 
fixings.
• Footing Costs: The timber solution is calculated to be 50% lighter than the concrete solution which 
potentially provides lighter and cheaper footings. 
• Crane size and type: Crane savings discussed previously focus on the reduced hire period 
required for the timber solution, but there is also potential to use a lighter, remotely controlled crane 
(i.e. operated from the floor deck under construction). For instance, the timber solution’s maximum 
panel weight is only 2,500 kg.
• Truck Deliveries: Deliveries for the timber solution are significantly reduced, saving supervision, 
handling at the road level and traffic management. Just-in-time delivery of timber can avoid panel 
storage on site. 
#27 • Rethinking Apartment Building Construction - Consider Timber Page 26
A model eight-storey, high-end 42-apartment building was designed and costed using a 
timber (CLT) option and a conventional concrete-framed solution for a theoretical location in 
suburban Sydney. The site was assumed to have no significant cost implications concerning 
site access, ground conditions or neighbouring properties.
The timber solution was found to be $110,478 more cost effective, which equates to a 2.2% saving 
compared to the concrete solution. The main structural component costs were found to be lower in the 
timber model, but the fire protection requirements to some of these elements and the cost of termite 
protection largely offset this advantage. 
Savings also existed in the preliminary costs for the project, an area not fully recognised when 
comparing costs. Further, it is concluded that the sawtooth style façade is more readily constructed 
using timber floor plates (which can be factory cut and cantilevered over beams), as distinct from 
the effort involved in formwork for the sawtooth protrusions in each floor plate under the concrete 
construction solution.
This Guide recommends that timber apartment building be considered as a viable alternative to 
traditional post tensioned concrete frame construction, particularly where:
• a lightweight structure provides structural benefits (including in poor foundations)
• prefabricated construction offers advantages
• the timber solution can be optimised for a given design
• the need for a short construction program is apparent
• there is a genuine intent to reduce preliminary costs. 
Importantly, the level of cost comparison with concrete must go beyond a basic comparison of 
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A
Appendix A: Comparison Design: 
The Concrete Solution
A1  Floor and Roof
Generally, a 200 mm flat plate concrete slab reinforced using conventional steel reinforcement and 
post tensioning cables, refer to Figures A1 and A2 on reinforced concrete columns.
Table A1 details the acoustic performance.  





Floor 200 mm concrete 
slab, with furring 
channel at 600 crs, 
supporting 10 mm 
plasterboard. 50 mm 
polyester insulation 
is placed between 
furring channel






Table A1: Acoustic and Fire performance of Concrete Floor
Figure A1: Level 1 concrete slab  Design and image: TTW
9 Boral Plasterboard System CFA10U
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Figure A2: Level 2 to 7 and Roof Concrete Slab.  Design and image: TTW
Table A2: Acoustic and Fire performance of Concrete Solution Walls.
A2  Wall Systems 
What was used in the timber solution:
• An aerated concrete wall system with metal studs, refer to Table A2.
Wall  
Type
Diagram of Wall System Description Acoustic 
Rw + Ctr
Fire  






75 mm aerated 
lightweight 
concrete panel, 
with 64 mm steel 
stud with 20 mm 
air gap between 
aerated concrete 
and steel stud  
13 mm fire-resisting 
plasterboard linings both 
side of wall (moisture- 
resistant used in wet 
areas). 75 mm glass wool 
in air gap
5310 90/90/90
10 High Rise Multi-Residential Intertenancy and Service Walls Design and Installation Guide, Hebel, 2014
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Element $/m2 GFA Quantity Unit Unit Rate ($) Cost ($)
Office Timber (With Ceiling) 5,401 m2 $928.66 $5,015,705
Columns $5.24 $28,305
1 900 x 300 Reinforced concrete columns; 40MPa Concrete; 
Formwork; Reinforcement 240kg/m3, Post Tensioning 6kg/m2; 
18No.
$5.24 51 m $555 $28,305
Upper Floors $326.92 $4,254,500
1 Reinforced in situ concrete suspended floor slab 500 thick; 40MPa 
Concrete; Formwork; Reinforcement 45kg/m3; Post Tensioning 
6kg/m2.
$57.89 772 m2 $405 $312,660
1a Reinforced in situ concrete drop slab to underside of transfer 
slab; 1,800 x 1,800 x 650 thick; 40MPa Concrete; Formwork; 
Reinforcement 45kg/m3
$5.17 18 No. $1,550 $27,900
2 5S180TL CLT floor panel approximate size 2,250 x 12,000 overall; 
sawtooth detail to one short edge.
$110.11 96 No. $6,195 $594,720
3 5S180TL CLT floor panel approximate size 2,250 x 12,000 overall; 
sawtooth detail to one short edge; 2No. Services penetrations.
$27.53 24 No. $6,195 $148,680
4 5S180TL CLT floor panel approximate size 2,250 x 12,000 overall; 
sawtooth detail to one short edge; 1No. Services penetration.
$27.53 24 No. $6,195 $148,680
5 5S180TL CLT floor panel approximate size 2,250 x 7,520 overall; 
sawtooth detail to one short edge.
$17.62 24 No. $3,965 $95,160
6 5S180TL CLT floor panel approximate size 2,250 x 7,520 overall; 
sawtooth detail to one short edge; 1No. Services penetration.
$8.81 12 No. $3,965 $47,580
7 5S180TL CLT floor panel approximate size 2,250 x 3,260 overall. $6.75 18 No. $2,025 $36,450
8 2/200 x 63 LVL13 beams 11,250 mm long $3.59 14 No. $1,383.75 $19,373
9 2/240 x 90 LVL13 beams 5,250 mm long $2.54 14 No. $981.75 $13,745
Roof $27.24 $147,135
1 5TL140 CLT roof panel approximate size 2,250 x 12,000 overall; 
sawtooth detail to one short edge.
$15.15 16 No. $5,115 $81,840
2 5TL140 CLT roof panel approximate size 2,250 x 12,000 overall; 
sawtooth detail to one short edge; 2No. Services penetrations.
$3.79 4 No. $5,115 $20,460
3 5TL140 CLT roof panel approximate size 2,250 x 12,000 overall; 
sawtooth detail to one short edge; 1No. Services penetration.
$3.79 4 No. $5,115 $20,460
4 5TL140 CLT roof panel approximate size 2,250 x 7,520 overall; 
sawtooth detail to one short edge.
$2.43 4 No. $3,285 $13,140
5 5TL140 CLT roof panel approximate size 2,250 x 7,520 overall; 
sawtooth detail to one short edge; 1No. Services penetration.
$1.22 2 No. $3,285 $6,570
6 5TL140 CLT roof panel approximate size 2,250 x 3,260 overall. $0.86 3 No. $1,555 $4,665
 
Project Name: Residential Building  – Timber (CLT)     
Client Name: Timber Development Association for Forest and Wood Products Australia                                   
Appendix B: Detailed Cost Plan
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Element $/m2 GFA Quantity Unit Unit Rate ($) Cost ($)
External Walls $201.43 $1,087,910
1 5S125TL CLT panel fixed to CLT floor panel;  
Wall Type 1; 1,290 wide x 2,950 high
$4.82 28 No. $930 $26,040
2 5S125TL CLT panel fixed to CLT floor panel;  
Wall Type 1; 2,590 wide x 2,950 high
$13.14 42 No. $1,690 $70,980
3 5S125TL CLT panel fixed to CLT floor panel;  
Wall Type 1; 2,230 wide x 2950 high
$11.51 42 No. $1,480 $62,160
4 5S125TL CLT panel fixed to CLT floor panel;  
Wall Type 1; 2,120 wide x 2,950 high
$7.36 28 No. $1,420 $39,760
5 5S125TL CLT panel fixed to CLT floor panel;  
Wall Type 1; 1,650 wide x 2,950 high
$5.91 28 No. $1,140 $31,920
6 5S125TL CLT panel fixed to CLT floor panel;  
Wall Type 1; 4,590 wide x 2,950 high
$5.34 28 No. $1,030 $28,840
7 5S125TL CLT panel fixed to CLT floor panel;  
Wall Type 1; 2,470 wide x 2,950 high
$4.72 28 No. $910 $25,480
8 5S125TL CLT panel fixed to CLT floor panel;  
Wall Type 1; 2,350 wide x 2,950 high
$4.67 28 No. $900 $25,200
9 5S125TL CLT panel fixed to CLT floor panel;  
Wall Type 1; 2,940 wide x 2,950 high
$2.44 14 No. $940 $13,160
10 Alucobond on and including timber framing to  
CLT external wall panels (Measured separately); Wall Type 1.
$136.51 2048 m2 $360 $737,280
11 5S125TL CLT panelling fixed to CLT floor panel; Wall Type 1 $5.02 129 m2 $210 $27,090
Internal Walls $173.86 $939,037
1 5S95TT CLT panel fixed to CLT floor panel;  
Wall Type 2; 2,950 high
$55.14 1,584 m2 $188 $297,792
2 5S95TT CLT panel fixed to CLT floor panel;  
Wall Type 2; at door openings
$3.27 94 m2 $188 $17,672
3 5S95TT CLT panel fixed to CLT floor panel;  
Wall Type 3; 2,950 high
$27.92 802 m2 $188 $150,776
4 5S95TT CLT panel fixed to CLT floor panel;  
Wall Type 3; at door openings
$11 316 m2 $188 $59,408
5 70 x 35 untreated softwood stud members $21.94 1,823 m2 $65 $118,495
6 70 x 35 untreated softwood stud members $2.70 224 m2 $65 $14,560
7 5S125TL CLT panel fixed to CLT floor panel;  
Wall Type 5; 2,950 high
$21.27 555 m2 $207 $114,885
8 5S125TL CLT panel fixed to CLT floor panel;  
Wall Type 6; 2,950 high
$25.91 676 m2 $207 $139,932
9 90 mm timber stud framed wall, lined one side  
with 10 mm plasterboard; Wall Type "8".
$4.72 323 m2 $79 $25,517
 
Project Name: Residential Building  – Timber (CLT)     
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Element $/m2 GFA Quantity Unit Unit Rate ($) Cost ($)
Wall Finishes $160.71 $867,998
1 2/13 mm FR Plasterboard direct fixed to one side of CLT wall panel  
(Measured separately), 70 mm timber framing with 75mm bulk insulation 
between members, 10 mm plasterboard finish; Wall Type 2.
$19.66 685 m2 $155 $106,175
1a 1/13 mm FR Plasterboard direct fixed to one side of CLT wall panel  
(Measured separately), 70 mm timber framing with 75mm bulk insulation 
between members, 10 mm plasterboard finish; Wall Type 2a.
$16.87 685 m2 $133 $91,105
1b 70 mm timber framing with 75 mm bulk insulation between members,  
10 mm plasterboard finish
$4.34 230 m2 $102 $23,460
2 2/13 mm FR Plasterboard direct fixed to one side of CLT wall panel 
(Measured separately); Wall Type 2.
$6.72 685 m2 $53 $36,305
2a 1/13 mm FR Plasterboard direct fixed to one side of CLT wall panel 
(Measured separately); Wall Type 2a.
$3.93 685 m2 $31 $21,235
2b 1/10 mm Plasterboard direct fixed to one side of CLT wall panel  
(Measured separately); Wall Type 2b.
$1.11 230 m3 $26 $5,980
3 2/13 mm FR Plasterboard direct fixed to both sides of CLT wall panel 
(Measured separately); Wall Type 3.
$15.01 765 m2 $106 $81,090
3a 1/13 mm FR Plasterboard direct fixed to both sides of CLT wall panel 
(Measured separately); Wall Type 3a.
$8.78 765 m2 $62 $47,430
3b 1/10 mm Plasterboard direct fixed to both sides of CLT wall panel 
(Measured separately); Wall Type 3b.
$2.64 255 m2 $56 $14,280
4 10 mm Plasterboard direct fixed to both sides of CLT wall panel  
(Measured separately); Wall Type 4.
$32.79 3162 m2 $56 $177,072
5 6 mm Fibre Cement board direct fixed to both sides of stud wall  
(Measured separately); Wall Type 4.
$14.91 610 m2 $132 $80,520
6 2/13 mm FR Plasterboard direct fixed to one side of CLT wall panel 
(Measured separately); Wall Type 6.
$2.14 218 m2 $53 $11,554
6a 1/13 mm FR Plasterboard direct fixed to one side of CLT wall panel 
(Measured separately); Wall Type 6a.
$1.25 218 m2 $31 $6,758
6b 1/10 mm Plasterboard direct fixed to one side of CLT wall panel  
(Measured separately); Wall Type 6b.
$0.38 74 m2 $28 $2,072
7 102 mm C-H metal stud framed wall, lined between studs with  25 mm Fire- 
Resistant Plasterboard, 2/13 mm Fire Resistant Plasterboard finish; Wall Type 7.
$19.56 607 m2 $174 $105,618
8 10mm Plasterboard direct fixed to CLT external wall panel  
(Measured separately); Wall Type 1.
$10.62 2048 m2 $28 $57,344
Ceiling Finishes $146.71 $792,373
1 2/16 mm FR Plasterboard direct-fixed to underside of CLT panels  
(Measured separately).
$61.71 4629 m2 $72 $333,288
2 Standard suspended ceiling grid, 150 mm drop; 10 mm Plasterboard to and 
including top hat channels; 50 insulation.
$85.00 5401 m2 $85 $459,085
Preliminaries Adjustment -$54.06 -$292,000
Provision of time related preliminaries based on the duration of structure 
construction time.
Preliminaries based on reduced Construction duration of: -$57.77 6 Weeks -$52,000 -$312,000
Termite Protection Allowance Item $20,000
$5,015,705
 
Project Name: Residential Building  - Timber (CLT)     
Client Name: Timber Development Association for Forest and Wood Products Australia                                   
Notes:   
1. The cost estimates are priced at September 2014 prices and based on construction in the Sydney Region.    
2. The adjustment made to Preliminaries reflects the program savings compared to RC Frame construction.   
3. Timber Frame construction will have a significantly faster construction program than RC Frame.       
4. CLT internal partitions measured over door openings, which are shown taken separately.      
5. CLT price is based upon an exchange rate of 1 AUD to 0.69 Euros. 
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Element $/m2 GFA Quantity Unit Unit Rate ($) Cost ($)
Residential Reinforced Concrete Framed Building  5,401 m2 $949.12 $5,126,183
Columns $56.68 $306,130
1 Reinforced Concrete columns 500 x 250;  
40MPa Concrete; Reinforcement 240kg/m3; 28No.
$4.40 82 m $290 $23,780
2 Reinforced Concrete columns 1,500 x 220;  
40MPa Concrete; Reinforcement 240kg/m3; 42No.
$16.97 123 m $745 $91,635
3 Reinforced Concrete columns 1,200 x 220;  
40MPa Concrete; Reinforcement 240kg/m3; 28No.
$9.26 82 m $610 $50,020
4 Reinforced Concrete columns 1,800 x 220;  
40MPa Concrete; Reinforcement 240kg/m3; 28No.
$13.36 82 m $880 $72,160
5 Reinforced Concrete columns 1,800 x 230;  
40MPa Concrete; Reinforcement 240kg/m3; 14No.
$6.83 41 m $900 $36,900
6 900 x 300 Reinforced concrete columns; 40MPa Concrete;  
Formwork; Reinforcement 240kg/m3, Post Tensioning 6kg/m2; 18No.
$5.86 57 m $555 $31,635
Upper Floors $307.49 $1,660,735
1 Reinforced in situ concrete suspended transfer floor slab 170 thick; 
40MPa Concrete; Formwork; Reinforcement 40kg/m3;  
Post Tensioning 4.2kg/m2.
$35.02 772 m2 $245 $189,140
2 Reinforced in situ concrete suspended floor slab 200 thick;  
40MPa Concrete; Formwork; Reinforcement 35kg/m3;  
Post Tensioning 4.2kg/m2.
$218.55 4629 m2 $255 $1,180,395
3 Reinforced in situ concrete attached beam, 2,100 wide x 650 deep; 
40MPa Concrete; Formwork; Reinforcement 40kg/m3; 19No.
$53.92 280 m $1,040 $291,200
Roof $38.05 $205,530
1 Reinforced in situ concrete suspended floor slab 200 thick;  
40MPa Concrete; Formwork; Reinforcement 35kg/m3;  
Post Tensioning 4.2kg/m2.
$11.00 316 m2 $188 $59,408
External Walls $203.36 $1,098,327
1 75 mm Hebel external wall panel; Wall Type 1; 1,290 wide x 2,950 high $3.16 28 No. $609.00 $17,052
2 75 mm Hebel external wall panel; Wall Type 1; 2,590 wide x 2,950 high $9.50 42 No. $1,222.00 $51,324
3 75 mm Hebel external wall panel; Wall Type 1; 2,230 wide x 2,950 high $8.19 42 No. $1,053.00 $44,226
4 75 mm Hebel external wall panel; Wall Type 1; 2,120 wide x 2,950 high $5.19 28 No. $1,001.00 $28,028
5 75 mm Hebel external wall panel; Wall Type 1; 1,650 wide x 2,950 high $4.04 28 No. $779.00 $21,812
6 75 mm Hebel external wall panel; Wall Type 1; 4,590 wide x 2,950 high $11.23 28 No. $2,166.00 $60,648
7 75 mm Hebel external wall panel; Wall Type 1; 2,470 wide x 2,950 high $6.04 28 No. $1,166.00 $32,648
8 75 mm Hebel external wall panel; Wall Type 1; 2,350 wide x 2,950 high $5.75 28 No. $1,109.00 $31,052
9 75 mm Hebel external wall panel; Wall Type 1; 2,940 wide x 2,950 high $3.60 14 No. $1,388.00 $19,432
10 Alucobond on and including timber framing to Hebel external wall 
panels (measured separately); Wall Type 1.
$136.51 2048 m2 $360.00 $737,280
11 Reinforced Concrete walls 200 thick; Formwork; 40MPa Concrete; 
reinforcement 140kg/m3
$10.15 129 m2 $425.00 $54,825
 
Project Name: Residential Building  - RC Frame    
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Element $/m2 GFA Quantity Unit Unit Rate ($) Cost ($)
Internal Walls $176.81 $954,955
1 Reinforced Concrete walls 200 thick; Formwork;  
40MPa Concrete; reinforcement 140kg/m3
$70.74 899 m2 $425 $382,075
2 75 mm Hebel; Wall Type 2. $47.72 1611 m2 $160 $257,760
3 64 mm Steel stud partitioning, built alongside Hebel internal 
partition, 50 bulk insulation; Wall Type 2.
$23.86 1611 m2 $80 $128,880
4 64 mm Steel stud partitioning $34.48 3104 m2 $60 $186,240
Wall Finishes $76.73 $414,416
1 10 mm Plasterboard to steel stud partitioning; Wall Type 2. $7.76 1611 m2 $26 $41,886
2 10 mm Plasterboard direct fixed to Hebel; Wall Type 2. $7.76 1611 m2 $26 $41,886
3 10 mm Plasterboard to steel stud partitioning $26.95 5598 m2 $26 $145,548
4 6 mm Fibre Cement board direct fixed to steel stud partitioning. $4.86 610 m2 $43 $26,230
5 102 mm C-H metal stud framed wall, lined between studs with  
25 mm Fire Resistant Plasterboard, 2/13 mm Fire-Resistant 
Plasterboard finish; Wall Type 7.
$19.56 607 m2 $174 $105,618
6 10 mm Plasterboard direct fixed to Hebel external wall panel 
(measured separately); Wall Type 1.
$9.86 2048 m2 $26 $53,248
Ceiling Finishes $90 $486,090
1 Standard suspended ceiling grid, 150 mm drop; 10 mm 
Plasterboard to and including top hat channels; 75 insulation.
$90 5401 m2 $90 $486,090
Preliminaries Adjustment $0 $0
Provision of time related preliminaries based on the duration of structure 
construction time.
Preliminaries based on reduced Construction duration of: $0 0 Weeks $0 $0
$5,126,183
 
Project Name: Residential Building  - RC Frame    
Client Name: Timber Development Association for Forest and Wood Products Australia                                   
Notes:   
1. The cost estimates are priced at September 2014 prices and based on construction in the Sydney Region.     
2. The cost comparison of RC and Timber Frames uses the RC Frame program duration as the base; and subsequently there is no adjustment  
    to the preliminaries above.   
3. Timber Frame construction will have a significantly faster construction program than RC Frame.       




Discover more ways to build 
your knowledge of wood 
If you need technical information or 
inspiration on designing and building with 
wood, you’ll find WoodSolutions has the 
answers. From technical design and 
engineering advice to inspiring projects 
and CPD linked activities, WoodSolutions 
has a wide range of resources and 
professional seminars.
www.woodsolutions.com.au
Your central resource for news about 
all WoodSolutions activities and access 
to more than three thousand pages of 
online information and downloadable 
publications.
Technical Publications
A suite of informative, technical and 
training guides and handbooks that 
support the use of wood in residential 
and commercial buildings.
WoodSolutions Tutorials
A range of practical and inspirational 
topics to educate and inform design and 
construction professionals. These free, 
CPD related, presentations can be 
delivered at your workplace at a time 
that suits you.
Seminars and Events
From one day seminars featuring 
presentations from leading international 
and Australian speakers to international 
tours of landmark wood projects, 
WoodSolutions offer a range of 
professional development activities.
What is WoodSolutions?
Developed by the Australian forest and wood 
products industry for design and building 
professionals, WoodSolutions is a 
non-proprietary source of information from 
industry bodies, manufacturers and suppliers.
